
Field Note Record
Contract No. Station Mile/Line: C/S

9390 PROJECT LIMITS US I-82 / I-90

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/5/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Gregory F. Bivins

8/22/2019

E. Knudson

8/26/2019

Gregory F. Bivins 8/21/19

BID ITEM #35
OTHER TEMPORARY TRAFFIC CONTROL

L.S.
Contract Price for Bid Item #35 = $50,000.00/ Total working Days of project = 70
50,000.00 / 70 = 714.29 x 16 days/worked.
714.29 x 16 = $11,428.64

Ok to Pay Group 1 @ $2,689.63
Ok to Pay Group 2 @ $8,739.01

See Attached Spreadsheet for back-up.
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No.Init. Date  Init. Date

0035 OTHER TEMPORARY 
TRAFFIC CONTROL 

1 8/20/2019 L.S. 2689.63 108 EK 08/29/19 4

0035 OTHER TEMPORARY 
TRAFFIC CONTROL 

2 8/20/2019 L.S. 8739.01 109 EK 08/29/19 4
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